Locate In Kent - Evolutive Implementation Plan

Activity	Key / Dates	w/c 6th Jun					w/c 13th Jun					w/c 20th Jun					w/c 27th Jun					w/c 4th July					w/c 11th July					w/c 18th July					w/c 25th July					w/c 1st Aug				
		M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F
1. Implementation Meeting	**18th Apr**																																												
2. ACT Data Conversion																																												
Collect Data Samples	**19th Apr**																																											
Write export/import scripts																																												
Convert Data for Trial																																												
Trial Environment																																												
Receive final data & perform conversion	**7th July**																																											
Release conversion to LIK	**12th July**																																												
LIK test & review																																												
3. Format & Set-up LIK Trial Evolutive																																												
4. Format & Set-up LIK Live Evolutive																																												
5. User Training	**5th July**																																											
	6th July																																											
6. Development of Additional Modules																																												
7. Develop On-line Search	**30th June**																																												
8. Live Operational Use of the System	**12th July**																																												
9. Review Meeting	**2nd Aug**																																												